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1 Proton Plan $8,504,146 $8,637,399 $17,141,546 20% 22% $10,215,449 $10,535,100
1.1 Linac Upgrades $893,047 $1,744,895 $2,637,941 80% 21% $1,603,517 $2,114,559
1.1.1 Linac PA Vulnerability $70,486 $1,475,623 $1,546,110 38% 0% $97,177 $1,476,182
1.1.2 Linac Quad Power Supplies $261,899 $114,860 $376,759 50% 227% $393,547 $375,464
1.1.4 200 Mhz LLRF Upgrade $560,661 $154,411 $715,072 98% 70% $1,112,792 $262,912
1.2 Booster Upgrades $3,660,250 $5,098,403 $8,758,653 7% 21% $3,914,956 $6,157,506
1.2.1 Booster RF Duty Cycle Limits $35,415 $816 $36,231 27% 27% $45,035 $1,040
1.2.2 OrBump System $273,758 $138,618 $412,376 -5% 25% $261,172 $173,865
1.2.3 Corrector System $2,590,035 $3,561,451 $6,151,485 11% 14% $2,864,375 $4,050,837
1.2.4 30 Hz Harmonic $69,452 $24,797 $94,250 0% 0% $69,452 $24,797
1.2.5 Gamma-t System $288,363 $210,330 $498,693 5% 95% $303,478 $410,400
1.2.7 Booster RF Cavity Cooling $6,007 $3,078 $9,085 26% 36% $7,582 $4,200
1.2.11 Booster Dump Relocation $249,133 $429,195 $678,328 -32% -17% $169,646 $357,459
1.2.12 Booster Chopper $110,019 $170,957 $280,976 27% 98% $140,097 $338,580

1.2.13 Booster RF Reliability Improvements $38,069 $559,160 $597,229 42% 42% $54,120 $796,327
1.3 Main Injector Upgrades $2,264,379 $1,778,392 $4,042,771 10% 26% $2,496,668 $2,243,535
1.3.1 Large Aperture Quads - WQB $1,114,631 $490,932 $1,605,563 7% 7% $1,196,743 $524,861
1.3.2 Collimation Systems $354,724 $699,888 $1,054,612 107% 69% $734,768 $1,180,081
1.3.3 NuMI Multibatch Operation $274,310 $388,802 $663,112 96% 38% $536,740 $536,593
1.3.4 Main Injector RF Upgrade $520,714 $198,770 $719,484 -95% -99% $28,416 $2,000
1.4 Management $1,675,109 $15,710 $1,690,819 30% 24% $2,185,538 $19,500
1.5 Proton Plan Study Group $11,362 $0 $11,362 30% 0% $14,770 $0

Dated 8/15/06 withh CRs 1 through 19


